CRONOGRAMA FiSICO-FINANCEIRO

MUNICIPIO: MEDIANEIRA - PR AREA (M?):| 2.346,93
OBRA: REFORMA E ADEQUAGOES DA EDIFICAGAO DA ESCOLA MUNICIPAL JOAO PAULO Il PRAZO:| 180 DIAS
Prazo (Dias) Total de cada |Coef. de
item Discriminagéo 30 dias 60 dias 90 dias 120 dias 150 dias 180 dias  |Servigo Influéncia (%)
1 SERVICOS PRELIMINARES 7.170,43 3.585,22 3.585,22 - - - 14.340,86
50,00% 25,00% 25,00% 1,60%
2 COBERTURA - 148.773,14 148.773,14 148.773,14 148.773,14 - 595.092,57
25,00% 25,00% 25,00% 25,00% 66,47%
3 REVESTIMENTOS - - 45.539,57 45.539,57 45.539,57 45.539,57 182.158,29
25,00% 25,00% 25,00% 25,00% 20,35%
4 INSTALAGOES PLUVIAIS - 3.509,46 3.509,46 - - 7.018,93 14.037,85
25,00% 25,00% 50,00% 1,57%
5 INSTALAGOES ELETRICAS 7.282,95 7.282,95 7.282,95 7.282,95 - - 29.131,79
25,00% 25,00% 25,00% 25,00% 3,25%
6 ESQUADRIAS - - - - 14.725,73 44.177,20 58.902,93
25,00% 75,00% 6,58%
7 SERVICOS COMPLEMENTARES - - - - - 1.639,65 1.639,65
100,00% 0,18%
TOTAL DA PARCELA 14.453,38 163.150,77 208.690,34 201.595,66 209.038,45 98.375,35 895.303,94
1,61% 18,22% 23,31% 22,52% 23,35% 10,99% 100,00%
TOTAL ACUMULADO 14.453,38 177.604,15 386.294,49 587.890,15 796.928,60 895.303,94
1,61% 19,84% 43,15% 65,66% 89,01% 100,00%




