CRONOGRAMA DE SERVICOS

ITEM ESPECIFICACAO MES 01 MES 02 MES 03 MES 04 MES 05 TOTAL
01 | PERFURACAO DE POCO RS 41.740,83 RS 41.740,83
CAPTACAO SUBTERRANEA
02 DE AGUA R$13.400,12 | R$13.400,12 RS 26.800,23
03 | TRATAMENTO RS 2.653,86 | RS 2.653,86 RS 5.307,71
04 | RESERVATORIO APOIADO RS 232,38 RS 232,38 R$464,76
05 REDE DE MANUTENCAO R$5.943 21 R$5.943,21 R$5.94321 | R$17.829,62
DE AGUA
06 CASA,,D E TRATAMENTO RS 20.805,90 | R$20.805,90
TIPO “E
07 | INSTALACOES ELETRICAS | R$10.873,46 R$10.873,46
VALORES SIMPLES R$66.014,41 | R$16.053,98 | RS$8.829,45 | R$6.175,59 | R$26.749,11 | R$123.822,51
VALORES ACUMULADO R$66.014,41 | R$82.068,39 | R$90.897,84 | R$97.073,40 | R$123.822.51 | R$123.822,51




