CRONOGRAMA DE SERVICOS

ITEM ESPECIFICACAO MES 01 MES 02 MES 03 MES 04 MES 05 TOTAL
01 | PERFURACAO DE POCO RS 46.227,83 RS 46.227,83
CAPTAGCAO SUBTERRANEA
02 | 5E AGUA RS 7.433,45 | RS 7.433,45 RS 14.866,90
03 | TRATAMENTO R$ 2.810,71 | R$2.810,71 RS 5.621,42
04 | RESERVATORIO APOIADO R$ 10.958,23 | RS 10.958,23 R$21.916,46
REDE DE DISTRIBUICAO
05 ) ¢ R$ 19.891,14 | R$19.891,14 | R$ 19.891,14 | R$59.673,43
DE AGUA
06 CASA,,D E TRATAMENTO R$21.805,90 | R$21.805,90
TIPO “E
07 | INSTALACOES ELETRICAS | R$10.989,46 R$10.989,46
INSTALACOES ELETRICAS
08 | \1C COPEL R$12.190,00 R$12.190,00
VALORES SIMPLES R$76.840,74 | R$10.244,16 | RS 33.660,08 | RS 30.849,37 | R$41.697,04 | R$193.291,40
VALORES ACUMULADO R$76.840,74 | R$87.084,90 | R$120.744,98 | R$151.594,35 | R$193.291,40 | R$193.291,40




